COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2003

ESTI MATE SUMVARY 14: 43: 01
CONTI D: C14439 ESTI MATE NO. 0002 PROG SPEC YR: 2002
PCN: 14439-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 166.0 DAYS TIME ALLOW 7/7/2004 FI XED COVPLETI ON DAT
WOLCOTT NORTH OVERLAY PERCENT TIME:  42.13 ORI G TIME ALLOW 10/31/20C FI XED COVPLETI ON DA1
PROQJECT NO STA 131A-030
WOLCOTT NORTH OVERLAY
NAVE OF ROAD: 131B
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
D. G- HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 22/ 2003 DATE TI ME STARTED 06/10/2003
BOX 61 DATE LET 05/ 08/ 2003 DATE WORK BEGAN 10/ 17/ 2003
TRINITY RANCH ROAD DATE AWARDED 05/ 12/ 2003 DATE TI ME SToPPED 07/07/2004
DATE CONTRACT EXECUTED  06/09/2003 DATE ACCEPTED 07/ 07/ 2004
WETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 06/ 10/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 1,915, 054.95 PARTI Cl PATI NG $ 1, 139, 084. 25 $ 556, 410. 01
AWARD PRQJECT AMT: $ 1,960, 680.57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 59. 48% TOTAL EARNI NGS 1,139, 084. 25 556, 410. 01
FUNDS AVAI LABLE: $ 775, 970. 70 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 139, 084. 25 556, 410. 01
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -12,490.09 -5,015. 99
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,126,594. 16 551, 394. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 1, 126, 594. 16 551, 394. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 551, 394. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00240

0010

202-01130

0015

202- 01300

0020

203- 01140

0025

203- 01500

0030

203- 01510

0035

203- 01582

0040

203- 02330

0045

304- 07000

0045

0050 403-34701

C14439

14439-BI D
STA 131A-030

| TEM
DESCRI PTI ON

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

ROLLI NG

BLADI NG

BACKHOE

TRUCK ( DUVP)

LABORER

* AGGREGATE BASE COURSE ( CLASS 7)

MATERI AL ALLOWANCE

HOT Bl TUM NOUS PAVENMENT ( GRADI NG SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1, 687. 000
5%
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7, 439. 000
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1. 50000
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36, 239. 140
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24.81000
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QY TH'S PERI OD
QrY TO DATE
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0. 000
900. 000

0. 000
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2.000
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CONTI D: C14439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14439- Bl D ESTI MATE RUN
PRQJECT: STA 131A- 030 ESTI MATE NO. 0002
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 MATERI AL ALLOWANCE 0. 000
TON 0. 000 0.00
7.10000 0. 000 0. 00
0055 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 1, 453. 690 0. 000
TON 500. 330 128, 104. 49
256. 04000 500. 330 128, 104. 49
0060 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 907.010 886. 740
TON 17. 440 3,130. 13
179. 48000 904. 180 162, 282. 23
0065 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 11, 205. 000 4, 488. 000
GAL 2, 455. 000 2,086.75
0. 85000 6, 943. 000 5, 901. 55
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 7,101. 000 0. 000
LF 7,101. 000 72,998. 28
10. 28000 7,101. 000 72,998. 28
0075 606-01320 *END ANCHORAGE TYPE 3B 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0080 606-02003 *END ANCHORAGE ( NONFLARED) 11. 000 0. 000
EACH 11. 000 16, 775. 00
1, 525. 00000 11. 000 16, 775. 00
0085 612-00001  DELI NEATOR (TYPE I) 18. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0090 612-00002  DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0095 612-00003  DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0.00
16. 50000 0. 000 0. 00
0100 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 36, 843. 20
92, 108. 00000 1. 000 92, 108. 00



CONTI D C14439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: STA 131A-030 ESTI MATE NO 0002 14: 43: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 627-00001 *PAVEMENT MARKI NG PAI NT 2, 159. 000 643. 000
GAL 881. 000 19, 382. 00
22.00000 1,524. 000 33, 528. 00
0110 627-00005 * EPOXY PAVEMENT MARKI NG 783. 000 0. 000
GAL 0. 000 0.00
45. 00000 0. 000 0.00
0115 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 138. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0. 00
10. 00000 0. 000 0.00
0120 627-30330 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 181. 000 0. 000
( XWALK- STOPLI NE s 0. 000 0.00
8. 00000 0. 000 0.00
0125 630- 00000 *FLAGGE NG 1,472.000 361. 000
HOUR 546. 500 9, 957. 23
18. 22000 907. 500 16, 534. 65
0130 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 20. 000 0. 000
DAY 10. 000 500. 00
50. 00000 10. 000 500. 00
0135 630-00012 *TRAFFI C CONTROL MANAGEMENT 39. 000 9. 000
DAY 17. 000 6, 800. 00
400. 00000 26. 000 10, 400. 00
0140 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 3. 000 1.500
EACH 0. 000 0.00
40. 00000 1.500 60. 00
0145 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 56. 000 18. 500
EACH 9. 500 570. 00
60. 00000 28. 000 1, 680. 00
0150 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 21. 000 6. 000
EACH 4.500 337.50
75. 00000 10. 500 787. 50
0155 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 96. 000 0.500
SF 47.500 475. 00

10. 00000 48. 000 480. 00



CONTI D C14439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 14439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: STA 131A-030 ESTI MATE NO 0002 14: 43: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 630-80360  *DRUM CHANNELI ZI NG DEVI CE 7.000 0. 000
EACH 3.500 332,50
95. 00000 3.500 332.50
0165 630-80380  *TRAFFI C CONE 130. 000 40. 000
EACH 25. 000 125. 00
5. 00000 65. 000 325. 00
0170 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 22, 265. 940 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70023  F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCE ABC (CLASS 7) FOR -40. 000 0. 000
OVERVEI GHT CO 5
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,910,497.45$ 556,410.01$ 1, 125, 084. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0195 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0200 620-00012 FI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00

6, 000. 00000 1. 000 6, 000. 00



CONTI D C14439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: STA 131A-030 ESTI MATE NO 0002 14: 43: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0205 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1.000 2,000. 00
0210 900- 00005 ADDED | TEM ( DAY)/ LI QUI DATED DAMAGES CO8 -7.500 0. 000
DAY 0. 000 0. 00
1, 259. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 4,557.50 % 0.00% 14, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,915,054.95$% 556,410.01$ 1, 139, 084. 25



